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Ky léndé u ofron studentéve njé kuptim té ploté té
parimeve dhe praktikave t&€ menaxhimit té projektit.
Studentét do té fitojné njohuri té vlefshme pér ciklin
jetésor té projektit, nga fillimi deri né mbyllje, me njé
fokus té vecanté né sfidat dhe konsideratat unike brenda
fushés sé inxhinierisé elektrike dhe kompjuterike.
Népérmjet njé kombinimi té koncepteve teorike dhe
aplikimeve praktike, pjesémarrésit do té zhvillojné
aftésité e nevojshme pér té planifikuar, ekzekutuar,
kontrolluar dhe mbyllur projektet me sukses.

Qéllimet e Iéndés:

Qéllimi kryesor i késaj |lénde éshté té fuqgizojé studentét
me njohurité dhe aftésité e nevojshme pér té menaxhuar
me mjeshtéri projektet gjaté ciklit té tyre jetésor, duke
adresuar sfidat specifike brenda fushés sé tyre.

Rezultatet e pritshme té nxénies:

Me pérfundimin me sukses té |éndés, studentét do té
jené né gjendje té:

¢ Pércaktojnéi termat dhe konceptet kryesore té
menaxhimit té projektit.

¢ Dallojné fazat e ciklit jetésor té projektit dhe réndésiné
e tyre.

e Pérshkruajné procesin e inicimit té projektit dhe rolin e
tij né ekzekutimin efektiv té projektit.

e Krijojné njé plan projekti gjithépérfshirés, duke
pérfshiré planin, burimet dhe planifikimin e buxhetit.

* Vlerésojné efektivitetin e mekanizmave té mbylljes dhe

Ngarkesa e studentit (duhet té jeté né pérputhje me Rezultatet e Nxénies té studentit)

kontrollit té projektit.

Dité/Javé

Ligjératat 2 15 30
Teori/Puné né laborator/Ushtrime 1 15 15
Puné praktike

Pérgatitje pér test intermediar

Konsultime me mésimdhénésin 2
Puna né terren -



mailto:nora.sadiku@uni-pr.edu

Testi, punimi seminarik 15
Detyré shtépie

Mésimi individual (né biblioteké apo 20
né shtépi)

Pérgatitja pér provimin final 10
Koha e vlerésimit (testi, kuizi, 2
provimi final)

Projektet, prezantimet, etj. 6

jTotat [ 0000 @000 | 100

Metodat e mésimdhénies:

Ligjérata, raste studimi, projete

Metodat e vlerésimit:

Literatura primare:

Vijimi (10%), Detyrat individuale 15% Projekti (15%),
Kolokviumi i pare (30%) Kolokviumi i dyte (30%)

Verejtje: Ata ge nuk i kane te perfunduara detyrat ne
provim mund te marrin maksimum 60%

Menaxhim projekti, Suzana Panariti, 2017, Tirane
Introduction to Project Management
A Source Book for Traditional PM Basics

By Davies A. Igberaese. 2023. Routledge

Materials prepared by the lecturer

Literatura shtesé:

A Guide to Project Management Body of Knowledge
(PMBOK Guide ) — and the Standard for Project
Management [7 ed.2021]

Project Management by Adriene Watt. 2014. Victoria,
B.C.: BCcampus.

ava il gratés

Java 1: Prezentimi i Sillabusit dhe Hyrje ne Menaxhimin e Projekteve
Java 2: Strategjia e organizatés dhe zgjedhja e projektit
Java 3: Struktura e organizimit te projektit

Java 4: Lidershipi dhe menaxheri i Projektit

Java 5: Grupi i projektit

Java 6: Planifikimi i projektit

Java 7: Planifikimi i kohes se projektit

Java 8: Kolokviumi 1

Java 9: Menaxhimi i riskut te projektit

Java 10: Menaxhimi konflikteve

Java 11: Vleresimi i Kostos dhe buxhetit te projektit

Java 12: Planifikimi i burimeve

Java 13: Monitorimi dhe Kontrolli

Java 14: Perfundimi dhe Mbyllja e projktit

Java 15: Kolokviumi 2




Politikat akademike dhe Kodi i Sjelljes

Ora mésimore fillon dhe pérfundon me kohé.

Telefonat mobil/té mencur dhe pajisjet tjera elektronike (p.sh. iPod-ét) duhet té fikén (apo té
kurdisen né vibrim) dhe té mos ekspozohen gjaté oréve té mésimit.

Laptopét dhe kompjuterét tableté lejohen té pérdorén vetém né heshtje; aktivitetet tjera sic jané
kontrollimi i e-mailit personal apo shfletimi i ueb-fageve né internet jané té ndaluara.




